



**NATO SUPPORT AND PROCUREMENT AGENCY
AGENCE OTAN DE SOUTIEN ET D'ACQUISITION**



PROCUREMENT DIVISION
DIVISION DES ACHATS

Date: 26 June 2017

**Subject: NSPA RFP DWI17001 – 4 x 4 Light Armoured Vehicles (VTLB)
Questions and Answers – Issue 8**

NSPA will post all official communications regarding this procurement on its website. In addition, NSPA reserves the right to amend this RFP at any time prior to the proposal submission deadline. Any changes, amendments, or clarifications will be made in the form of responses to bidders' questions, amendments, or addendum issued by NSPA. **Bidders should check NSPA's website frequently for notice of matters affecting this procurement.**

- Technical Question and Answers are marked in **Green**
- Commercial Questions and Answers are marked in **Blue**

	Question	Answer
1	<p><u>Instructions for the Technical Proposal – Annex A</u></p> <p>Is it possible for a bidder to submit a project plan that includes modifying the annual requirements of vehicles respecting the number of vehicles to be delivered by year 2020?</p> <p>Taking it to the extreme, would it be acceptable for a bidder to submit a project plan with a single delivery of the total number of vehicles in 2020?</p>	<p>All vehicles must be delivered and accepted by the end of 2020.</p> <p>The Bidder must present a project plan in his RFP response that meets this requirement.</p> <p>Only Project plans that result in project completion by 2020 are considered technically acceptable.</p> <p>It is up to the Bidders to demonstrate how they will meet this requirement.</p>



NATO SUPPORT AND PROCUREMENT AGENCY
AGENCE OTAN DE SOUTIEN ET D'ACQUISITION



PROCUREMENT DIVISION
DIVISION DES ACHATS

2	<p><u>Delivery, Schedule and Payment</u></p> <p>The 12 months period for completion of Factory acceptance phase shall be counted from initial ordering (tranche ordering)?</p> <p>How will factory acceptance tests be carried out by vehicle, by order or by version?</p>	<p>The completion of the factory acceptance phase of Configuration A should be finalized within 12 months after Purchase Order issuance.</p> <p>Factory Acceptance Tests will be carried out by vehicle.</p>
3	<p><u>Special Instructions - Requirement and Ordering Schedule</u></p> <p>Does this point refer to Factory acceptance tests? Otherwise which kind of test will be required</p>	<p>This point refers to Factory Acceptance Tests for each vehicle.</p>